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• Project Selection Outcome:
– 49 meetings held in 2009:

– As at end 2009 the project selection process for Call 4 was still ongoing. 

– During 2009:

• 14 projects were approved;
• 22 grant agreements signed for Call 1 and Call 2. 

Project Selection (cont.)
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• Call 5 under PA 4 was issued specifically for Gozo based projects. 

• 4 ERDF projects and 1 CF project were approved in 2009 to be implemented 
in Gozo amounting to €10,026,161.

• Enterprises based in Gozo have benefited from €1,197,643.95 under the 
Malta Enterprise Aid Schemes and the Sustainable Tourism Scheme.

• As at end of 2009, the total commitment for Gozo was close to €41 million, 
equivalent to nearly 5% of the OP allocation mirroring the overall OP 
commitment rate.

Progress in Programme Implementation

Implementation of the 10% Commitment for Gozo



Operational Programme I – Cohesion Policy 2007-2013
Event part-financed by the European Union
European Regional Development Fund 

€ 0.000

€2,003,200.8730

€9,034,010.30

Contracted 
Amounts

Approved 
Projects

Calls launchedIntermediate Body

1 Call for 
1 ERDF Scheme

2 Calls for 
1 ERDF Scheme

2 Calls for 
6 ERDF Schemes

1 Call for 
R&D Schemes 

Tourism and Sustainable 
Development Unit, 

OPM

Department for Social 
Welfare Standards, MSOC

144
Malta Enterprise, 

MFEI

3 Covenants were signed with 3 Intermediate Bodies

Progress in Programme Implementation (cont.)

Aid Schemes implemented under Article 107 of the Tr eaty
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JASPERS
• Malta signed the 4th Action Plan with the EIB regarding assistance from 

JASPERS in  a number of areas, including health, environment, transport and 
tourism.

• During 2009, 13 missions took place mobilising a total of 19 JASPERS experts. 

Progress in Programme Implementation

JASPERS and JEREMIE

JEREMIE
• Q1, 2009 local stakeholders met with the EIF to determine the way forward 

for JEREMIE’s mobilisation and implementation in Malta. 
• Q4, 2009 Malta informed the EIF its intention to increase the allocation from 

the OP to the Holding Fund to €10 million.
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In 2009 the Rules were amended to provide more clarification and to reflect 
the changes which occurred in the General Regulation 1083/2006 and in the 
Implementing Regulation 1828/2006.

Further Guidance on Implementation

Eligibility Rules

Manuals of Procedures 2007-2013

The Manual of Procedures for Projects Implementation Cohesion Policy 2007-
2013 was updated twice: in April and August. 

The second Manual of Procedures, Manual of Procedures for Horizontal 
Stakeholders Cohesion Policy 2007-2013 which gives an insight into the back 
end national procedures was published in 2009.
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• The new Statement of Expenditure module was launched; 

• A browser based interface to the database started being tested;

• A separate application was being tested by Treasury to be 
utilised for Treasury-based functions;

• Data gathering and reporting functionalities were carried out for 
the development of the next modules; and

• The departmental tender for IT equipment and hardware was 
signed in November 2009. 

Structural Funds Database 2007-2013
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• The MA increased the capacity of the OPI unit with 4 FTEs.

• 6 FTEs (on both OPI and OPII) were also recruited within the Line Ministries.

• 2 FTEs were employed within the Certifying Authority specifically on OPI.

• 1 FTE was employed within the Department of Contracts.

• In line with PPCD Structural Funds Stakeholders’ Training Strategy, a number 
of capacity building measures were undertaken, including:

– Induction training sessions for new officers;
– Capacity building training Programme for NGOs;
– Train-the-Trainer Programme on the SFD 07-13 for stakeholders; and
– Management Verifications workshop for the MA and the IBs.

• A number of conferences and training seminars were also attended by 
members of staff of different stakeholders.

Strengthening Administrative Capacity
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Financial Information

€1,636,873.17€29,470,528.85€29,601,103.07Total

173,584.19466,988.21466,988.21PA 7

1,369,240.534,343,629.894,343,629.89PA 6

0.0022,952,489.1322,952,489.13PA 5

0.00384,593.10384,593.10PA 4
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from Commission 
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by Beneficiaries

2009

1 Includes private share for Aid Scheme projects.
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• €283,990,000 are earmarked for Lisbon Agenda related projects.

• €67,858,637 were committed in approved projects as at end 2009.

• If one includes the allocation for Aid Schemes and one major 
project (eventually approved on 5 February 2010), the allocation of 
projects targeting Lisbon objectives totals to €149,408,761.

• €149,408,761 is equivalent to 53% of the total amount earmarked 
within the OP.

OP towards the Lisbon Objectives
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• Compliance with state aid regulations is ensured by the screening of 
applications by the State Aid Monitoring Board prior to approval by the MA: 

– During 2009, the Board gave its state aid guidance on 98 project proposals 
which included the screening of 77 draft applications (for ESF, ERDF, CF).

• Quality assurance during public procurement is ensured through checks 
and vetting by DoC:

– As at end 2009, DoC launched 144 procurement procedures of which 22 were 
cancelled, 70 were contracted, 35 were still ongoing and 17 were re-issued.

• MEPA supports the Beneficiaries and the MA on planning and 
environmental permits:

– As at end 2009, MEPA approved 25 planning permits, received 23 new 
applications and 45 requests were still ongoing;

– MEPA participated in the evaluation of 2 rounds of applications for ERDF 
environmental support scheme administered by Malta Enterprise.

Compliance with Community Law
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• Problems in the implementation of the programme at this stage of the 
cycle relate to the Project Selection, Public Procurement Process and 
Planning Permits.

• Although the Project Selection is lengthy, one must note that:
– Malta is still one of the countries that has high commitments in projects;
– The MA will discuss the process with the evaluators undertaking the mid-term 

evaluation with a view to making the process more efficient.

• Within the Public Procurement Process delays are due to: 
– Limited amount of experts (both at Beneficiary and DoC level);
– Unsuccessful procedures leading to re-launching of tender;
– Appeals procedure, which takes, on average, 3 months.

Problems Encountered and Measures Taken
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Problems Encountered and Measures Taken
(cont.)

• Malta’s territorial constraints are a critical factor in the Planning Permit 
Process requiring the procedure to be supported by extensive studies. 

• The planning permit process automatically impacts the procurement 
process.

• In an effort to curtail delays: 
– MEPA intensified its co-operation with various Government Departments 

and Authorities; and

– Structured co-operation has been set up through regular updates 
forwarded by MEPA to the MA.
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• The challenges due to the international economic crisis caused set-
backs and delays in the project implementation process.

• The Maltese Authorities have undertaken a series of measures to 
mitigate the impact of the crisis. 

• An additional €12 million were allocated to a number of Aid 
Schemes for the private sector targeting E-business development, 
R&D, International Competitiveness, Innovation and Energy.

• The Maltese Authorities also continued to provide a pre-financing 
arrangement for payments (also for NGOs and Local Authorities) in 
order to mitigate delays arising from cash flow problems. 

Changes in the context of the OP implementation
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• Day-to-Day; 

• Project Progress Reporting (135 reports); 

• Ministerial Steering Committees (12 meetings) 

• Inter Ministerial Coordination Committees (2 meetings);

• High Level Meetings (29 projects reviewed); and

• Regular Cabinet updates.

Monitoring by the Managing Authority
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• On 25 August 2009, the Evaluation Steering Group was set up to:

– Support the MA in executing the Evaluation Plan;

– Assist the MA in drafting the ToR of evaluation activities and 
evaluation questions;

– Support the MA in the selection of evaluators and in the 
evaluation work; and

– Give opinion on reports.

• In Quarter 4 2009, the tender for Mid-Term Evaluation targeting both 
OP I and OP II was launched. 

Evaluation
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• Progress:
– Out of the total allocation for this PA (€120,000,000):

• €93,800,687 were committed in the 16 projects (€66,800,688) and 6 Aid 
Schemes (€27,000,000);

• €4,655,900.94 were contracted through projects and €5,829,500.10 in 
projects approved under Aid Schemes; and

• a total of €572,684.18 of the contracted amounts were processed in 
payments.

• Outcomes:
– A lot of effort was focused on the preparation, publishing and evaluation 

of tenders with:
• 76 tenders published; and 
• 14 contracts signed.

– Till end 2009, 246 beneficiaries were selected (mostly SMEs).

Implementation by Priority Axis

PA 1: Enhancing Knowledge and Innovation
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• Progress:
– Out of the total allocation for this PA (€120,000,000):

• €83,495,650 were committed in 13 projects and 1 Aid Scheme;
• €9,599,953.33 were contracted through projects and €2,003,200.87 in 

projects approved under Aid Schemes; and
• €862,351.68 of the contracted amount were processed in payments.

• Outcomes:
– 11 projects out of the 14 approved had launched their first tenders, 

resulting in:
• 58 tenders being launched in 2009; and 
• 38 contracts signed amounting to approximately €11,603,154.20. 

– 29 Grant Agreements were signed through the Tourism Aid Scheme 

Implementation by Priority Axis

PA 2: Promoting Sustainable Tourism
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• Progress:
– Out of the total allocation for this PA (€169,038,258):

• €71,086,931 were committed in the 2 CF projects; and
• €27,199 contracted and paid.

– The first major project under TEN-T road was approved by the MA on 11 
August 2009 and submitted to the Commission on 26 August 2009. 

• Outcomes:
– Under this Axis, the year was characterised with:

• preparatory work with regard to the submission of the TEN-T road 
application;

• approval of four MEPA permits; and
• preparation and drafting of tenders including launching of 6 tenders.

– JASPERS assistance continued to be provided to both TEN-T road and 
TEN-T maritime projects.

Implementation by Priority Axis

PA 3: Developing the TEN-T
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• Progress:
– Out of the total allocation for this PA (€121,000.000):

• €24,462,606 were committed in approved projects and schemes. Major 
project in the pipeline €57,240,000;

• €2,020,027 were contracted through approved projects and Aid Schemes; 
and

• €384,593.10 of the contracted amounts were processed in payments.

• Outcomes:
– 2 calls for projects were issued by the MA during 2009.
– 55 beneficiaries were selected under the Energy Aid Scheme amounting to 

€3.18 million. 
– With regards to the Major Project ‘National Flood Relief Project’ most of the 

work focused on the CBA and EIA requirements.

Implementation by Priority Axis

PA 4: Mitigation and Adaptation to Climate Change
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• Progress:
– Out of the total allocation for this PA (€165,250,000):

• €78,085,474 were committed in approved projects;
• €61,885,276.50 were contracted; and
• €22,952,489 were processed in payments.

• Outcomes:
– 2 calls for projects were issued by the MA during 2009.
– Advanced stage in terms of physical implementation of the Malta South Sewage 

Treatment Infrastrusture.
– Preparatory works of the ‘Rehabilitation & Restoration of Existing and Former 

Waste Dump Sites’ major project were undertaken. As at end 2009, the 
evaluation of the project was still ongoing.  

– JASPERS assistance has been extremely useful and contributed significantly to 
the level of progress achieved.

Implementation by Priority Axis

PA 5: Sustaining the Environment
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• Progress:
– Out of the total allocation for this PA (€149,000,000):

• €66,133,958 were committed in projects and one Aid Scheme; and
• €14,540,970 were contracted and €5,980,162 (41%) paid; 

– Call for projects under the Childcare Aid Scheme was launched.

• Outcomes:
– 2 Calls for proposals were issued by the MA during 2009. 
– Preparation of new major project ‘Mater Dei Oncology Centre’.
– Further achievements on 2008 results have been registered in 4 indicators, 

mainly:
• Pupils/students/trainees who are benefiting from upgraded and modernised 

facilities/services (result ‘core’ indicator) (1,606);
• Number of existing learning facilities refurbished (5);
• Km of upgraded roads (non TEN-T) (0.75);
• Sq m of modernised facilities refurbished (1,671.40).

Implementation by Priority Axis

PA 6: Urban Regeneration and Improving the Quality of Life



Operational Programme I – Cohesion Policy 2007-2013
Event part-financed by the European Union
European Regional Development Fund 

• Progress:
– A number of changes were approved during the MC held in May 2009.

– During 2009, the MA received 102 requests. The bulk of the requests for 
funds was for salary commitments and the launch of the CBA tender.

– By end of 2009, the MA had approved 198 separate mini operations for 
technical assistance to the value of €3,029,043.

– Out of the total allocation for this PA (€12,327,095.29):
• €3,029,043 were contracted as at end 2009;
• €466,410.28 were paid during 2009, equivalent to 3.78% of the amount 

allocated for the PA; and
• €662,813.99 were disbursed as at end 2009.

Implementation by Priority Axis

PA 7: Technical Assistance
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• Improving the TEN-T Road Infrastructure (PA 3):
– Phase 1:

• The first major project Application submitted by Malta to the 
Commission on 26 August 2009;

• 63% of the total value of the project was launched in tenders;

• As at end 2009, €27,199 had been paid, of which €19,039.30 were 
certified.

– Phase 2:
• Preparations for the submission of the Application was still in its 

initial stages;
• Preliminary discussions were also held with MEPA.

Implementation of Major Projects
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• Modification of Boilers at Delimara Power Station to  Reduce 
Emissions (PA 4):

– Project still in its final preparatory phase;
– JASPERS recommended Malta to seek clearance from the Commission with 

respect to State Aid implications;
– As at end 2009, the state aid notification procedure was still ongoing;
– A revised version of the CBA and draft major application was sent to 

JASPERS in March 2009; 
– Information resulted in identifying that the total project costs are circa €20 

million and thus no longer constituted a major project.

Implementation of Major Projects (cont.)
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• National Flood Relief Programme (PA 4):
– Project still in its preparatory phase;
– Most of the work focused on the preparatory stages of the project, including 

data collection, drawings, simulations, designs and drafting of studies;
– In November, full development planning applications were submitted to MEPA;
– As at end 2009, 2.5% of the project was contracted and €400,000 was spent;
– Considerable support is being received from JASPERS: 3 visits took place in 

2009 which mobilised 3 experts in each mission.

• Malta North Waste Treatment Facility (PA 5):
– Project still in its preparatory phase;
– Focus was on concluding the studies required for planning permission;

Implementation of Major Projects (cont.)
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• Rehabilitation and Restoration of Closed Landfills (PA 5):
– The CBA and the compiling of the major project application form were in the 

final stages;
– As at end 2009, 2.6% of the project was contracted;
– A decision on the full development planning application of the former Maghtab

landfill was taken in December 2009.

• Urban Waste Water Treatment Plant for the South of Malta (PA 5)
– As at end 2009, the Application was still being prepared with JASPERS 

assistance;
– Project registered substantial progress in physical works;
– As at end 2009, 87% of the project was contracted, €23 million of the project 

were disbursed and €15,285,428.84 were verified to the EC.

Implementation of Major Projects (cont.)
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• Mater Dei Oncology Centre (PA 6):
– The project, which was submitted under Call 6 for ERDF applications, had a 

total budget exceeding €50 million;
– In November 2009, the PSC informed the Applicant that a major project 

process was required;
– JASPERS assistance was immediately mobilised and as at end 2009, the 

CBA was well underway;
– A works tender for bulk excavations was launched on 24 November 2009;

Implementation of Major Projects (cont.)
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• TA funds has financed costs relating to: 
– Salaries and equipment for use by staff workings on OPs;
– Information and Publicity, including the Annual Event and the 

launches of the Calls for Project Proposals;
– Training events for horizontal stakeholders and beneficiaries; 

and
– Development of new modules of the SFD 07-13.

• The public eligible amount paid during 2009 amounted to 
€466,410.28, equivalent to 3.78% of the amount allocated for Axis 7. 

Technical Assistance
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• The MA continued with the implementation of the Communication Plan.

• The MA also monitored the Plan’s implementation and gathered data on activities 
carried out in order to update the Plan in 2010.

• The Annual event for 2009 consisted of two national conferences (one in Malta 
and another in Gozo) held in December 2009.

• Other information and publicity measures to promote OP I included:

– Participation of PPCD staff and the IBs on local radio and TV programmes;

– Networking with the INFORM network of DG REGIO;
– Launch of Calls for Project Proposals on the local newspapers; 

– Organisation of various  information sessions; and

– Regular updating of the MA’s website www.ppcd.gov.mt and the respective 
IB websites.

Information and Publicity
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• 2009 was characterised by the:
– Finalisation of Grant Agreements;
– Intense monitoring of the projects’ implementation;
– The submission of the first major project to the Commission; and
– The verification of the April and November SOE resulting on the first 

claim of interim payments on the Programme.

• As at 2009 there were:
– 53 mainstream projects (including aid schemes) under implementation;
– 176 projects within aid schemes under implementation; 
– Circa 50% of the Programme’s overall commitment rate;
– €29,470,529 payments made; and
– €21,810,248 of eligible public expenditure certified to the Commission.

Concluding Remarks



Operational Programme I – Cohesion Policy 2007-2013
Event part-financed by the European Union
European Regional Development Fund 

Thank you
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Operational Programme I – Cohesion Policy 2007-2013
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Co-financing rate: 85% EU Funds; 15% National Funds.

Investing in your future.


